AGENDA ITEM E.b

CITY OF LoDl
CounNciL COMMUNICATION

AGENDA TITLE: Receive for Informational Purposes Contract Change Order - Kettleman Lane
Gap Closure Project, Lower Sacramento Roadto Ham Lane and
Stockton Streetto Cherokee Lane

MEETING DATE: February 1,2006
PREPARED BY: Public Works Director

RECOMMENDEDACTION: This item is for informationonly. No action is required.

BACKGROUND INFORMATION: This informationis being given to Council in accordance with the
Contract Change Order Policy approved by Resolution 85-173. One
of the requirements of this policy is that we inform the City Council
of all change orders over 10 percent of the contract amount.

The attached contract change order, approved by the City Manager, was in the amount of $268,098.26,
which is 13% of the contract. The work includesthe reconstruction of approximately 480 lineal feet of

Mills Avenue south of Kettleman Lane ($101,578.65), the additional work needed to install water service
taps in the medians ($36,538.62), additional labor and equipment needed to pothole and locate utilities at
street light locations ($12,000), new commercial driveways and sidewalk at Voelker Drive and

Kettleman Lane ($12,000), the additional cost to bore conduit for the signal interconnect cable across
Cherokee Lane ($8,308.65), and the additional costs related to the project because of delays in relocating
utility poles along the north side of Kettleman Lane ($84,436.62). City staff is having discussions with SBC
regarding their participation in payment for these delay costs. The remainder of this contract change order
covers minor items of additional work and adjustments to the contract pay quantities.

FISCAL IMPACT: This contract change order should not create any change in the fiscal
impact of this project other than a slight reduction in pavement
maintenance on that portion of Mills Avenue which was reconstructed

FUNDING AVAILABLE: Contract Amount: $2,418,115.62
Budgeted Fund: Measure K Flexible Congestion Relief

Ruby Pdiéte, Interim Finance Director
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Richard C. Prima, Jr. \
Public Works Director

Prepared by Wesley Fujitani, Senior Civil Engineer
RCPMWKF/pmf
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APPROVED: /Z2o(A |
Blair King, City anager
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CITY OF LODI
PUBLIC WORKS DEPARTMENT @ CONTRACT CHANGE ORDER NO. 2
Qe &
Q/ N S Sheet lof 2
((S) o \é,\ Date December 8,2005
N Q Account No. 325088
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PROJECT: Kettleman Lane Gap Closure P@ct
(Lower Sacramento Road to%@'n Lane; Stockton Street to Cherokee Lane)

CONTRACTOR: Teichert Construction

You are directed to make the following changes or do the following work not included inthe
Plans and Specifications on this contract.

Description of work to be done, estimate of quantities, and prices to be paid. Unless otherwise

stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time.

1. Spray Vegetation for Weed Control (9005)

Agreed Upon Price $ 575.00
2. Relocate Staging Area (9008)

Agreed Upon Price $ 1,725.00
2. Renew Storm Drain Permit (9014)

Agreed Upon Price $ 708.40
3. Pothole Utilities for Street Light Foundations (9015)

Agreed Upon Price $ 12,000.00
4. Review Stage Two Signage (9016)

Agreed Upon Price $ 3,265.09
5. Restrpe Walmart Driveway (9017)

Storm Drain Agreed Upon Price $ 636.58
6. Abandon Water Service on Mills Ave (9018)

Agreed Upon Price $ 351.95
7. Add Irrigation Conduit Across WID Canal (9019)

Agreed Upon Price $ 838.05
8. Reconstruct Mills Avenue (9020)

Agreed Upon Price $101,578.65

9. Provide Signs and Hardware (9021)
Agreed Upon Price

10. Bore SIC Conduit Across Cherokee Lane (9022)
Agreed Upon Price

10. Remove AC in Median Near Jack-in-the-Box (9024)
Agreed Upon Price

11. Provide Irrigation to Medians (9025,9029)
Agreed Upon Price

12. Install Driveways at Voelker Drive (9026)

$ 5,970.00

$

$

$
Agreed Upon Price $ 12,000.00

$

$

$

8,308.65
2,507.71

36,538.62

13. Repair Landscaping at Payless Shoes (9029)
Agreed Upon Price

14. Additional Sign Rental and Maintenance
Agreed Upon Price

15. Electrical work for Walmart Sign
Agreed Upon Price

1,485.10
750.13

4,462.50

ceno
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CITY OF LODI

PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2
Sheet 20f 2

Date December 8, 2005

Account No. 325088
PROJECT: Kettleman Lane Gap Closure Project

(Lower Sacramento Road to Ham Lane; Stockton Street to Cherokee Lane)

CONTRACTOR: Teichert Construction

16. Repair Loops

Agreed Upon Price $ 887.25
17. Additional Signs at Ham Lane
Agreed Upon Price $ 1,096.20
18. Delay costs
Agreed Upcn Price $84,426.62
19. Temporary Striping CRIP
Agreed Upon Price ($21,275.59)
20. Adjust Quantity for Contract ltem #12 Remove Yellow Stripe
Add 621.5 M at $6.50/M Agreed Upon Price $ 4,039.75
21. Adjust Quantity for Contract Iltem #15 Remove Pavement Markers
Add 666 Ea at $1.1/Ea Agreed Upon Price $ 732.60
22. Adjust Quantity for Contract ltem #49 Reflec. Pavement Markers
Add 1,280 Ea at 3.50/Ea Agreed Upon Price $ 4.480.00
PERCENT OF
CONTRACT
Original Contract Price $2,060,827.00
Total Cost of This Change Order NOT TO EXCEED $ 268,098.26 13%
Previous Change Orders $ 89,190.36
Total Cost of All Change Orders to Date $ 357,288.62 17%

Contract Price, Including All Change Orders, Will Be: $2,418,115.62

Submitted By ) L —\ ﬂ Date_\Z- 08-0S
Approval Recommended ‘

7 Date_(2—0%
Approved, Public Works Director Date ,&}e)a\;
Approveg! City Manager (Per Public Works Policies and Pro\cé;iures Administration 4. )

Vi N Date //5 /o
—
The undersigned contractor, having carefully considered the change proposed, agrees, if this
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted
above, perform all services necessary for the work above specified, and accept as full payment
the prices shown above.

A:@E . Dt /2~ 2/-0O5 Contractor /2=/CHERT @4)5772067/0%-)
Aj (L oot Tm:%w«sw WA//WJ

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4-
1.03A of the Standard Specificationsregarding filing a written protest within the specified time.
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